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Executive
Highlights

• IPT & Leadership Offsite in Pensacola week
of 19 May

• TAMPS 6.1 Team Achievement Award
article submitted to Pt. Mugu Missile and
China Lake Rocketeer.  Rocketeer will
coordinate with NAVAIR PAO.

• Provided 6.1.1 CD to SLAM MPM for test.
• At F/A-18 WSSA’s request, provided Sparc-

Ultra 2 to MDA (6.1.1 configuration).

UPCOMING
EVENTS

27-29 May 6.2 PDR
28-29 May 7.0 IPT Meeting
5 Jun 6.2 Core Engineering Offsite @

Lockheed in Camarillo

TAMPS
PRODUCTS
TAMPS 6.1
by Jim Lacey/Dave Pearson

Programmatics

TAMPS 6.1 is in the Operational Test Phase at VX-9.
We are working closely with Lt. Todd Keifer, TAMPS
OTD in tracking and resolving issues and problems as
they arise.

In-Service Support Engineering

Logistics is currently documenting a recommended spend
plan for TAMPS spares. This plan will provide for repair
of the TAMPS Portable (ACE) at the Organizational level
during deployments. The recommended spend plan will be
forwarded this week for review.

SWATSCOLPAC. DTC-2 hardware upgrade and TAMPS
6.1 software install in progress in preparation for next
Train-the-Trainers session being hosted by this site.

SFWSLANT & SFWSPAC. Forwarded copies of
TAMPS 6.1 CD-ROM, install instructions and OpNotes
IAW the interim flight clearance message released by
COMNAVAIRSYSCOM, DTG 092004Z MAY 97.

TAMPS 6.1.1
by Jim Lacey/Dave Pearson

Testing

Build 3 arrived at Pt. Mugu 19 May for test.

Also, we provided SLAM with a 6.1.1 CD and
installation guide on 21 May. Modification needed to be
made to the SLAM MPM to conform to TAMPS 6.1.1
installation scripts.

In-Service Support Engineering

The logistics team is working sparing and support
philosophies, as well as spares identification for the
Ultra 2 configuration. Recommended spares list will be
forwarded for review this week.

Forwarding one Ultra2 to McDonnell Douglas, as
requested by F/A-18 WSSA. Configuration changes from
the delivered Cordant configuration to the current 6.1.1
configuration were applied before shipment.
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TAMPS 6.2
by LCDR Dober/Sandy Long

Programmatics

Things are a little fragmented this week as the majority of
the program office is at the offsite. Work continues by the
6.2 team on all SORs. PDR preparation is well underway.
The design notebooks will be reviewed 27-29 May. The
programmatic review will be the afternoon of 29 May.
The crypto key algorithm has been sent to us by the joint
GPS office, but we are having difficulty locating it. A
search is underway to locate the algorithm.

Briefs were completed this past week at the Mission
Planning Requirements Board. The team will need to
update the sponsors on LAN implementation when we
have refinement on the details. Final configurations for

the Enterprise server and the UltraSparc were determined
this past week. If anyone has any changing requirements
that may affect the configuration of these machines please
let the program office know as soon as possible.
PMA-233 and the TAMPS SSA continue to maintain
close liaison to insure we use the correct processes and
continue marching toward the goal of fleet release of a
successful product.

Testing

PDR is here and the TAMPS 6.2 Team is ready! The
PDR Materials were placed on the server 20 May in
accordance with the 6.2 Software Development Plan. Only
three SORs will not satisfy the entry criteria as
established in the 6.2 Software Development Plan. These
are Mission Planning LAN, JSIPS-N Integration, and
PFPS Interface. Information regarding these SORs will be
provided during the PDR, but will not be formally
reviewed. These SORs will be finalized in a VTC to be
scheduled.

The 6.2 Lead Engineer and Lead Database Engineer
attended the Copernicus Requirements Working Group
(CRWG) held in San Diego last week. CAPT Spilman
gave a briefing to the conference attendees on where
TAMPS is in relation to the 6.x Product and where we're
going with TAMPS 7.0, TSCM, ATIMS, and other
PMA-233 efforts. It was well received by Fleet personnel
and positive comments were made throughout the week.
LT Brian Noyes provided demos of the 6.1 System to
Fleet personnel. The Intel Working Group met
21-22 May. Issues were raised regarding the TAMPS to
JMCIS interface. These issues are currently being worked
by both the 6.2 and JMCIS Team personnel.

A 6.2 Core Engineering Offsite has been schedule for
5 June at the Lockheed Martin facility in Camarillo. The
focus items of the meeting will include planning the next
series of inspections to reach CDR, approved STR list,
lessons learned from the SRR-PDR inspections and any
related process improvements, and other related topics.

The SIPRNET connection necessary to support TAMPS
6.2 is moving slowly. Efforts are continuing to make this
happen by July 1998, TAMPS 6.2 CDR. A meeting will
be held on 22 May to discuss the TAMPS 6.2
requirements with the Ms. Joanne Wallis and her team.
They are responsible for establishing the SIPRNET
connection for TAMPS and other NAWCWPNS
customers. The goal is to identify requirements and also to
establish a game plan for pushing the connection through
the paperwork system.

In-Service Support Engineering

Continuing the DTC-2 replacement study. Coordinating
this effort with LAN and 6.2 server requirements and
investigating transition approaches for DTC-2
replacements before 6.2 release.

Received the Not To Exceed cost quote from Intergraph for
the Enterprise server being procured for evaluation of the
shipboard server configuration. Initiated the procurement
process for this server.

TAMPS 7.0
by Micheline Lopez-Estrada/John Seybold

Testing

Progress continues at a rapid pace. The Request For
Information has completed the IPT revision cycle, and is
proceeding to public release. The first draft of a Statement
of Objectives has entered the IPT revision and update
cycle. Work is starting on the initial requirements drafts.
A proposed requirements process flow was briefed to the
Air Force portion of the IPT on 20 May, to mixed
reviews. The team is clearly in the 'storming' phase, with
some forays back to the 'forming' phase, so such
disagreements are expected and healthy. The IPT formation
and consensus building has been impeded more by
communications and distance than any other factor. An
IPT meeting scheduled for 28-29 May should bring the
team closer to consensus, and hopefully into closure on a
number of issues. Two inexpensive Video
Teleconferencing Systems are being ordered to reduce
travel costs while improving communication and
coordination within the IPT.
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FOREIGN MILITARY SALES
by Ed Walters/Paola Carrasco

In-Service Support Engineering

Continually working with FMS staff and the E-2C people
to firm up French hardware and logistics requirements,
scheduling and funding issues.
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